
"1 COUNCIL COMMUNICATION 

THOMAS A. PETERSON 

AGENDA TITLE: Contract Change Order P4 - White Slough Water Pollution Control 
Faci 1 i t y  Capacity Expansion Improvements 
.12751 N. Thornton Road 

MEETItG DATE: June 19, 1991 

PREPARED BY: Public Works Director 

RECOMMrNDED ACTION: T h i s  item is for information only no action i s  required. 

BACKGROUND INFORMATION: T h i s  information is being given t o  the City Council i n  
accordance w i t h  the Contract Change Order Policy approved 
by Resolution 85-72. 
policy i s  t h a t  we inform the City Council of a l l  change 

orders i n  excess of $25,000. Attached Contract Change Order #4, approved by the 
City Manager, was i n  the amount of $80,215 which is .83% of the contract. T h i s  
Change Order includes modifications to the Headwork's inf ' t  ? n t  distribution box, the 
Headwork's B u i l d i n g ,  the Chlorine Building,  and the Control Building; replacement of 
galvanized g r i t  hopper w i t h  a stainless steel g r i t  hopper; rerouting of the 
electrical duct work; and other miscellaneous work. A sumnary of t he  description of 
work is attached. The time of completion was not affected by this Change Order. 

One item l isted on the Change Order was caused by an error on the Engineers' p a r t  
and they have agreed to  reimburse the City $11,243. 

The totai cost of a l l  change orders t o  date including Change Order 64, is $269,225 
or 2.8% of the contract. 
price including change orders i s  $9,950,443. 

One of the requirements of this 

The original contract price was $9,681,218. The contract 

FUNDING: $300,000 was budgeted for change orders and other continaencies on the 
White Slough Water Project. 

Prepared by Sharon Blaufus, 

J L R/ SB / 1 w 

Attachments 



CITY OF OD I 
PUBLIC WORKS DEPARTMENT 

.-- 
CONTRACT CHANGE ORDER NO. 4 

Sheet 1 of 1 

Account No .-'%.2-410.60 
v 9. 1991 Date 

PROJECT : 

CONTRACTOR: Alder Engineering and Construction Co. MAY 2 6 1991 

White Slough Water Pollution Control Facilities 
Capacity Expansion Improvements 

3939 South 500 West 
Salt Lake City, UT 84123 t3F 

You are directed to make the following changes or do the 
in the Plans and Specifications on this contract. 

Description of work to be done, estimate of quantities, and prices to be 
paid. Specify whether additional work i s  at contract price, agreed 
price, or force account. 
equipment cover only such time as equipment is actually used and no 
allowance will be made for idle time. 

Unless othemise stated, rates for rental of 

DESCRIPTION OF WORK AND BACKUP DATA IS ATTACHED. 

. - 

Percent o f  

Original Contract Price 
Total Cost of This Change Order NOT TO EXCEED 
Previous Change Orders 
Total Cost of All Change Orders to Date 
Contract Price, Including All Change Orders, w i  1 1  be: 

$9.681.218.09 
k-AULQ0 
$las.oro.oa 
$269.225.00 
$9.950. 443. QO 

Contract 

A% 
2.8% 

Time of completion will be adjusted as follows: No chanae to the -act T L  

. -  

a a er The undersigned contrs&oK %g.ing carefully considered the change proposed, agrees, 
if this proposal is approved, to provide all equipment, furnish all materials, 
except as otherwise noted above, perform all services necessary for the work above 
specified, and accept as full payment the prices shown above. 

ACCEPTED: Date 13 &%\ 
By b&\ h,Lkr;" 

\ 
If the Contract0 does not sign acceptance of this order, the Contractor should 
refer to the General Conditions regarding filing a written protest within the 
specified time. 

Contractor 4t . i iR  f3&flEEfz!kE f C?tXi  (0 

T i t 1 e ?&t k ' 1 4 l i  &% r 

M1 i l  



MEMORANDUM 

Lodi, California B&V Project 16390.400 
White Slough Water Pollution 

Control Facility April 26, 1991 
Capacity Expansion Improvements 

B&V File 1.5, 9.4 

A brief summary of descriptions and cost is listed below. 

Request for Proposal No.7 and N0.16 $ 35,720.00 At the time Alder Construction began work in the Headwork's 
influent distribution box, it was discovered that the 
concrete surface was being deteriorated by the corrosive 

The City requested a cost proposal to clean 

structural damage was done. In the RFP's dated 7/24/90 and 
&V requested a cost proposal from the Contractor. 

e existing concrete before any further 

The Contractor made 4 proposals and after further review by 
the Engineer and City personnel, a Quantum Polymorphic 
Resin System was chosen. 
proposal to reroute sewage, both domestic and industrial, 
has been agreed to by the City. 

0 is to be included in the Change Order as an 
to the Contract Price, with no change in the 

Contract Time. 

2) Request for Proposal No.14 $ 18,400.00 The City requested and the Engineer submitted an RFP dated 
(9/12/90), to replace badly deteriorated steel doors and 
window frames at the Headwork Building. The Contractor's 
proposal of $18,400 is to be included in the Change Order 
as an increase to the Contract Price, with no change in 
the Contract Time. 

824.00 $ 
In order to minimize the number of conduits exposed to view 
on the East side of the Cl, Building, the Engineer submitted 
RFP No.17 to Alder Construction (10/17/90). The 
Contractor's final cost proposal of $824.90 has been 
reviewed by the Engineer, and is recommended for payment as 
an ircrease to the Contract Price, with no change in the 
Contract Time. 

Furthermore, the Contractor's 

The total cost of 

3 )  Request for  Proposal No.17 

I 
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Page 2 of 2 
B&V Project 16390.400 
B&V F i l e  1.3, 9.4 

41  Request for  Proposal No.18 $ 11,724.00 
The Engineer requested a cost proposal from A l d e r  
Construction on 11/9/90 t o  add seven 1/0 cards a t  the 
Control Building, MIP, and PLC. These I/O cards had been 
omitted from the  or ig ina l  contract  and were required i n  
order f o r  the  PLC t o  function properly, 
$11,724.00 is to  be included i n  the  Change Order a s  an 
increase t o  the Contract P r i c e ,  w i t h  no change i n  the 
Contract T h e .  

The cost  of 

R e q u e s t  for Proposal N0.27 $ 11,243.00 
3he Engineer requested a cost proposal from Alder 
Construction on 1/18/91, t o  replace the  galvanized g r i t  
hopper w i t h  a s t a in l e s s  steel g r i t  hopper. The cost  of 
$11,243.00 is to be included i n  the Change O r d e r  a s  an 
increase t o  the Contract Price, w i t h  no change i n  the 
Contract Time. 

Conduit SPJ7, was incorrect ly  shown on the drawing as 2'' 
diameter. FO No.18, revised drawing N0.E-17 conduit s i z e  
from 2" t o  2 1/2" a t  RSP-S~, The t o t a l  cos t  of 81,100.00 
is t o  be included i n  the  Change Order as an increase t o  
the Contract Price, with no change i n  the  Contract Time. 

1 Field O r d e r  No.19 $ 1,204.00 
Underground electrical ductbank No.21 was rerouted due t o  
unforeseen conditions. An addi t ional  12" clearance between 
the  ex is t ing  24" diameter a i r  supply pipe t o  t he  aerat ion 
basin and the  duct bank w a s  required by the  Engineer. This 
w i l l  allow fo r  future  enlargement of the  a i r  pipe and 
maintain a clear space between the electrical conduit and 
heat generated by the  a i r  pipe, 
$1,204.00 is t o  be included i n  the  Chanse Order as  an 

6 )  Field  O r d e r  No.18 $ 1,100*00 

The t o t a l  cost  of 

increase t o  the  Contract Price, w i t h  no-change i n  the  
Contract Time. 

i 

E 

. i  

i 

i 

The t o t a l  cos t  of Change Order NO-4 w i l l  be an $80,215 Contract 
Price increase,  w i t h  no change i n  the  Contract T h e .  
accumulative Change O r d e r  price increase a t  t h i s  time, w i l l  be 
$269,225.00 (2.8%). 
w i l l  increase t o  $9,950,443. 

Please c a l l  i f  there are any questions or  coments. 

The 

The or ig ina l  contract  cost  of $9,681,218 

vm/ lw 
Enciosure 

cc. F. Forkas, C i t y  of Lodi 
D. Ke rL in ,  C i t y  of Lodi 
I?. Fiorucci ,  s lack & Veatch 
D. Fryer, Alder Construction 


